
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Midland Drive to Sage Park

Project Phase: Construction

Next Activity: Project Construction

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: Brian Adkins, P.E.

BAdkins@dunawayassociates.com

Dunaway

Contractor: 

1404 S. Grandview

Odessa, Texas 79761

Comments: 
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

$2,711,133.46

To install new storm drain 

lines within the street right-of-

way. To construct 

improvements  of new 

pavement, curb and gutter 

and ADA ramps.

Jones Bros Dirt & Paving

Road and Utility Bond Project.

5/25/2020

ROAD AND UTILITY BOND PROJECT INFORMATION

Bluebird Lane

10/1/2018 $3,032,246.81
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